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ESTIMATED COMPLETION DATE
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NAME OF CONTRACTOR
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Declass Review by NGA.

T

Advanced fnemoxphic Lyepieces for High Power Stexcoviewor

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
D FUNDS ves [Jwo IF ANSWER is "NO" ADVISE Rec-
YES o) NO OMMENDATFON AND/OR ACTION OF SPONSORING OFF ICE., ON
, REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE Of AD-
PER CENT OF WORK COMPLETED - j LT DITIONAL FUNDS [NVOLVED.
PER CENT OF FUNDS EXPENDED - J{{)%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side. )

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side. )

INCENT IVES
IS THIS AN INCENTIVE CONTRACT }C] YES 0 e NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
5; cost' AWARD gg penronuance [J oeLiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR
1. [:] OUTSTANDING 4. EE] ABOVE AVERAGE 7. [:] UNSATISFACTORY
2. [:] EXCELLENT 5. [:] AVERAGE

3. D VERY GOOD 6. D MINIMUM ACCEPTABLE

'F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACT ION

[:] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

E:] CLOSE OuT [:J OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DEL!VERABLE |TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

ITEM . | DOES NOT £ vy |.DOES NOT
REC'D |~ appLy ITEM REC'D APPLY

PROTOTYPES ¥ MANUALS y
DRAWINGS AND SPECIFICATIONS b4 FINAL REPORT 3
PRODUCTION AND/OR OTHER SPECIAL TOOLING ,
END ITEMS g

g OTHER GOVERNMENT PROPERTY i
DATE OF LAST CONTACT WITH CONTRACTOR

11 larel: 1968

SIGNATURE OF INSPECTOR IDIVISION

25X1
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NARRATIVE REPORT O INTER 1M G FinAL

1. Tae prototyps Anamorphic byepieces were delivered divectly to
HPIC on 11 March 1968. Ixtonsive testing indicates that thoy arye aCCOpE -
able. The Oporational Hanuals have also been roceivod,

2. The Contractor produced an excellent prototype device, but bew
cause of the extensive tinme delay in delivery--over eight nonths vas ro-
quired for an eripinally schedulod five month Phuse I offort--it is
recounonded that the Contractor mot be given the aighest performonce
rating of “oxcellent.” fThewefore, they should be rated st the next high-

. €2t lovel of “geod.’ Additienally, becaucs of tic overrun that occurred
the feo should be peduced in seccordance with the contractual schedule,

3. ‘This final yeport certifies that all deliverable items under
this contract have been vocoived. ‘
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